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2 
Introduction 

Introduction 
Following the examination in public, the Inspector requested that Hyndburn Borough Council (HBC, 

the Council) provide an updated housing trajectory and summary of the five-year housing land supply 

that was used as part of the Council’s basis for discussions at the Local Plan Examination 

hearings.  The Council has previously submitted a Background Paper on the Housing Land 

Requirement and Supply position (HBC8.001).  

This paper provides an update on figures presented in that paper. The Council has made several 

amendments to the housing trajectory, and these are set out below: 

• The housing trajectory has been rebased to 01.04.2024 to reflect completions data from 

2022-23. 

• The Council has removed sites from Part C of the Housing Land Supply table (table ii in 

document HBC8.001)  

• Some sites trajectories have been amended to reflect updated information received from site 

owners as part of the site updates received in June 2025. 

The Council has also undertaken sensitivity analysis on the numbers identified in the housing 

trajectory and particularly within the five-year housing land supply and the findings of these are 

presented in this paper. The Council have taken a cautious approach to the proposed trajectory and 

have identified some sites that have been indicated by owners that could come forward earlier.  

The Council has also assessed the potential impact of the delivery of Huncoat Garden Village being 

delayed and how this would affect the five-year housing land supply.   

From the information presented below the Council believe that there is a five-year housing land 

supply at the point of adoption.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

https://www.hyndburnbc.gov.uk/wp-content/uploads/2025/03/HBC8.001_BP1_-Housing-Land-Reqt-Supply.pdf
https://www.hyndburnbc.gov.uk/wp-content/uploads/2025/03/HBC8.001_BP1_-Housing-Land-Reqt-Supply.pdf


3 
Proposed Housing Trajectory and five-year housing land supply 

Proposed Housing Trajectory and five-year housing land supply 
 

Following the rebasing of the housing land supply trajectory, the Council is able to identify a sufficient supply 

of suitable housing land to meet the housing requirement in full over the plan period. The table below 

summarises the different components of supply. A full copy of the proposed housing trajectory is set out in 

Appendix 1. 

 2021/22 – 
2023/24 

0-5  
(2024/25 
- 
2028/29) 
 

6-10  
(2029/30 
- 
2033/34) 
 

11-15  
(2034/35 
- 
2038/39) 
 

16+  
(2039/40) 
 

Total  
2021-40 

Housing 
Completions 
2021-2040 

656 / / / / 656 

Number of 
dwellings on 
existing 
committed sites 

/ 601 0 0 0 601 

Number of 
dwellings on 
proposed 
allocations 

/ 593 715 894 162 2364 

Small Sites 
allowance 
(20dpa from 
year 4 onwards) 

/ 40 100 100 20 260 

Town 
Centre/Permitted 
Development 
allowance 

/ 50 50 50 10 160 

Loss Allowance / -15 -15 -15 -3 -48 

Total 656 1269 850 1029 189 3993 

 

The Council is also able to show a five-year housing land supply. The table below summarises this position.  

Components of housing supply Number of Dwellings 

Five-year Housing Requirement (194 x 5) 970 

Five-year Housing Requirement with 5% Buffer 1019 

Identified Five-year Supply 1269 

Five Year Housing Land Supply 6.23 Years 

 

 

 

 

 

 

 

  

 



4 
Sensitivity Analysis 

Sensitivity Analysis 
 

Housing trajectory and five-year housing land supply based on accelerated delivery at Cut Lane and Land 

Southeast of Moorfield Avenue 

The Council has provided a further assessment of the housing trajectory and five-year housing land supply 

based on faster delivery rates proposed by the developers at H20 Cut Lane in the examination process and 

from the Council owned Land Southeast of Moorfield Avenue, which the Council could expediate. This is 

set out below: 

 2021/22 – 
2023/24 

0-5  
(2024/25 
- 
2028/29) 
 

6-10  
(2029/30 
- 
2033/34) 
 

11-15  
(2034/35 
- 
2038/39) 
 

16+  
(2039/40) 
 

Total  
2021-40 

Housing 
Completions 
2021-2040 

656 / / / / 656 

Number of 
dwellings on 
existing 
committed sites 

/ 601 0 0 0 601 

Number of 
dwellings on 
proposed 
allocations 

/ 764 598 855 147 2364 

Small Sites 
allowance 
(20dpa from 
year 4 onwards) 

/ 40 100 100 20 260 

Town 
Centre/Permitted 
Development 
allowance 

/ 50 50 50 10 160 

Loss Allowance / -15 -15 -15 -3 -48 

Total 656 1440 733 990 174 3993 

 

The Council is also able to show a five-year housing land supply in this scenario. The table below summarises 

this position.  

Components of housing supply Number of Dwellings 

Five-year Housing Requirement (194 x 5) 970 

Five-year Housing Requirement with 5% Buffer 1019 

Identified Five-year Supply 1440 

Five Year Housing Land Supply 7.1 Years 

 

 

 

 

 

 

 



5 
Sensitivity Analysis 

Housing trajectory and five-year housing land supply based on the delay of Huncoat Garden Village 

The Council have also prepared a housing trajectory and five-year housing land supply that considers the 

delay of Huncoat Garden Village so that no development starts in the next five years of the plan. This 

trajectory is based on the original trajectory and does not include accelerated delivery at either Cut Lane or 

Land southeast of Moorside Avenue. This is set out in the table below: 

 2021/22 – 
2023/24 

0-5  
(2024/25 
- 
2028/29) 
 

6-10  
(2029/30 
- 
2033/34) 
 

11-15  
(2034/35 
- 
2038/39) 
 

16+  
(2039/40) 
 

Total  
2021-40 

Housing 
Completions 
2021-2040 

656 / / / / 656 

Number of 
dwellings on 
existing 
committed sites 

/ 601 0 0 0 601 

Number of 
dwellings on 
proposed 
allocations 

/ 460 774 954 176 2364 

Small Sites 
allowance 
(20dpa from 
year 4 onwards) 

/ 40 100 100 20 260 

Town 
Centre/Permitted 
Development 
allowance 

/ 50 50 50 10 160 

Loss Allowance / -15 -15 -15 -3 -48 

Total 656 1136 909 1089 203 3993 

 

The Council is also able to show a five-year housing land supply in this scenario. The table below summarises 

this position.  

Components of housing supply Number of Dwellings 

Five-year Housing Requirement (194 x 5) 970 

Five-year Housing Requirement with 5% Buffer 1019 

Identified Five-year Supply 1136 

Five Year Housing Land Supply 5.58 Years 
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Appendix One – Housing Trajectory 
 

See Appended documents 

Appendix Two – Housing Trajectory (accelerated delivery sensitivity test) 
 

See Appended documents 

Appendix Two – Housing Trajectory (Delayed Huncoat delivery sensitivity test) 
 

See Appended documents 

 


